Oxford, February 25th 2003
Plan for development of SCT DAQ

Tasks to be completed for the ROD user evaluation:

1. Sort out remaining problems with API
Bruce, Peter

2. Send histograms as binary file
Peter

3. BocCard software integration
Peter

4. Translate histograms from binary and put into IS
Dave

5. RunControl in ROOT
Peter

6. Temporary feedback of calibration results with file/function calls


Cambridge

7. Put histograms into IS directly
Peter

8. Analysis
Cambridge

a. S-curve

b. Strobe delay

c. Response curve

d. Noise occupancy

e. Trim

9. Data archive 
Alessandro

10. Tim triggers and histogramming
Peter, Doug

Tasks 1-9 will be completed by March 24th. Progress will be reviewed during a phone meeting on March 13th, 4pm.

Tasks to be completed for the operation at macro assembly sites:

11. DCS
Oxford
12. Characterization control using IPC
Cambridge

13. Feedback of calibration results through IPC
Cambridge

14. Configuration database updates
Bruce

15. Multi-ROD readout

