Off-Detector Electronics and Related Software (status, availability and schedule)

Location: CERN, 

Building/room: 40-R-A10

Date: Oct. 2 (Wednesday) 

Time: 19:30 to 22:30  . 

19:30 – 19:45   Mike Tyndel (or his designee) overall schedule constraints that

                         need  to be meet.

 Electronic Status (should be short with relevant updates since the last workshop) 

   19:45 – 19:55 TIM (overview and availability in next 6 months) (John Lane) 

   19:55 –20:10   BOC (overview, optical components availability, availability 

        in the next 6 months) (Maurice Goodrick/ John Hill) 

    20:10 – 20:25 ROD (overview, testing status, DSP code available and 

       future  code schedule, availability in next 6 months) (Richard Jared) 

 20:30 – 21:00  Needs at Oxford for DAQ, code for testing, hardware, 

   schedule and what is being developed at Oxford  (Georg Viehhauser).

21:00 – 21:30  Updated description of tests that use the off 

detector hardware and schedule of the code to perform the tests(Peter Phillips).

. 

21:30 - 21:50  , SCT DAQ status and  schedule (John Hill/Tom Meyer). 

21:50 – 22:30  Discussion of who, when  and what institution will commit to various tasks.  It is very important that a clear understanding is determined as to what each institution agrees to do and what the schedule is.

